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SITE INFORMATION 

A. Incident Category 

CERCLA incident category: This site is an abandoned oil 
refinery located north of a residential area. 

B. Site Description 

1. The Mid-America Refinery Company (MARCO) site is. 
located in Neosho County, Kansas, north of the city limits of 
Chanute. This site is a 25-acre abandoned oil refinery that 
operated as a crude, oil processor frora 1934 until it was shut 
down in February 1981. Suspected asbestos containing material 
(ACM) was discovered onsite during the course of an Qil Pollution 
Act (OPA) reraoval which began in February 1998. Salvagers had 
daraaged the old boiler onsite and had partially disraantled it. 
Salvaging activities resulted in daraage to the integrity of the 
skin of the boiler thus exposing the insulation, raa.terial..inside.. 
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Analytical saraple analysis confirraed that the insulation in the 
boilers was asbestos. Two burners onsite were found to contain 
asbestos in several gaskets and in insulation located between 
bricks. An asbestos dump area was also found on site. This 
material is in poor condition, friable and is open t:o the 
environment and therefore can cause a release of asbestos fibers. 

Petroleura contarainated soils extend under the buildings 
onsite. These buildings are not structurally sound and are in 
disrepair. The state of Kansas has given approval to bury brick 
and concrete onsite. Because the groundwater is shallow in the 
east portion of the site, sarapling was done on the painted 
surfaces of the buildings to ensure that the paint on the bricks 
did not pose a leaching problera. Several of the buildings have 
peeling paint and laboratory analysis found that the paint failed 
the Toxicity Characteristic Leaching Procedure ("TCLP") analysis 
for.lead. TCLP lead was found on corrugated tin on the outside 
of one building. This paint was chipping off. The tin can not 
be buried onsite and raust be shipped to a construction and 
deraolition landfill for disposal. 

During removal activities at the site, a burial area 
approximately 250' x 140' x 11' was found to the north of the old 
oil water separator on the east portion of the property. 
Information from a former employee, indicates this buried 
raaterial came frora the clean out of various tanks on site, 
Petroleura sludge was found in this burial area. This sludge was 
sarapled. and found to be a hazardous waste due to failing the 
Toxicity Characteristic Leaching Procedure ("TCLP") for lead. 

The original action raerao was amended on August 13, 1998 to 
allow for a change in the reraoval work plan and an increase of 
funds for the excavation of approximately 14,300 cubic yards of 
petroleura sludge which was found to be a hazardous waste due to 
failing the Toxicity Characteristic Leaching Procedure (TCLP) for 
lead. This raaterial was found in a burial pit on site, 

2, Description of Threat 

See PQLREP#1 for description of threat, 

C, Previous Site Actions 

1, Investigative History 

See POLREP# 1 for coraplete investigative history. 

2, Past removal actions 

See MARCO OPA POLREPs for coraplete details of OPA 
reraoval. 



IV. RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

This POLREP covers the period frora February 1 -
March 31, 1999. Teraperatures during this tirae frame ranged from 
the 30s to the mid 70s. 

2. Reraoval Activities to Date 

Asbestos reraoval work was corapleted on September 4. 
A total of 80 cubic yards of asbestos raaterial was sent to the 
Allen County Landfill. 

Two loads (1.09 tons) of nonfriable asbestos pipe was 
shipped, to the Allen County Landfill. 

Pile 63, untreated failed TCLP for lead (5.1 ug/L). This 
pile was treated with Enviroblend, resarapled, approved to ship to 
the ADS Resource Recovery, Inc., landfill in Cherryvale, Kansas. 

A total of 19 loads, 459.38 tons was shipped to ADS Resource 
Recovery, Inc, landfill in Cherryvale, Kansas. 

3. Enforceraent 

See POLREP #1 for enforcement details. 

B. Next Steps 

Complete backfilling excavation areas. 

C. Key Issues 

None 

V. COST INFORMATION (as of March 31, 1999) 

A. Ext raraura1 Cost s: 

1. ERRS Contractor 

Current Araount in Delivery Order • 
Costs to date (not including awaits) 
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Current Ceiling 57,500 

Costs to date 8,950 

CEILING BALANCE 48,550 

PERCENT OF START FUNDS REMAINING 84% 

TQTAL EXTRAMURAL CEILING $1,179,312 

TQTAL EXTRAMURAL COSTS TO DATE 1,025,333 

TOTAL EXTRAMURAL CEILING BALANCE $ 153,979 

B. Intraraural Costs: 

Current Ceiling $25,000 
Actual Costs to date 13,521 

TOTAL INTRAMURAL CEILING BALANCE 11,479 

TOTAL PRQJECT CEILING $1,204,312, 

TOTAL EXTRAMURAL AND INTRAMURAL COST TO DATE 1,038,854 

TOTAL PROJECT CEILING REMAINING $ 165,458 

PERCENT QF PRQJECT CEILING REMAINING 14%. 

The above accounting of expenditures is an estimate based on 
figures known to the EPA OSC- at the time this POLREP was written. 
It reflects costs EPA costs incurred onsite. 

VI. DISPOSITION QF WASTES 

80 Cubic yards of asbestos material was reraoved from this 
site and sent to the Allen County Landfill. 

Two loads (1.09 tons) of nonfriable asbestos pipe, was 
delivered to the Allen County Landfill. 

A total of 793 loads, 20,920.59 tons of stabilized lead 
contarainated soil was, shipped to the ADS Resource Recovery, Inc., 
landfill in Cherryvale, Kansas. 

A total of 135 loads, 466,545 gallons of lead contarainated 
water was sent to Consolidated in Chanute, Kansas for treatraent. 
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